



PHOENIX SCHOOL IMPROVEMENT PLAN

AREA	PREMISES
-------------	-----------------

DATE	2017 - 2018
-------------	--------------------

PRIORITY ACTIONS	RESPONSIBILITY	TIMESCALE			SUCCESS CRITERIA	MONITORING	EVALUATION	FINANCE & RESOURCES	REVIEW LINKS
		Start	Milestones	Finish					
<i>Priority 1 -</i>	<i>Premises Governors</i>						<i>Premises Governors</i>	<i>Capital funds</i>	



PHOENIX SCHOOL IMPROVEMENT PLAN

AREA	PREMISES
-------------	-----------------

DATE	2017 - 2018
-------------	--------------------

PRIORITY ACTIONS	RESPONSIBILITY	TIMESCALE			SUCCESS CRITERIA	MONITORING	EVALUATION	FINANCE & RESOURCES	NOTES ECM LINKS
		Start	Milestones	Finish					
<p><i>Priority 1 – complete phase 3 outdoor play Goldhay site</i></p> <p>After initial year on new site review provision seek staff/pupil opinion.</p> <p>Make plan for refurbishment of play areas</p> <p>Early Years KeyStage 2/3</p> <p>Speak to Reps/consultants source funding.</p> <p>Apply for support through Friends of Phoenix.</p>	S/SN Friends of Phoenix	Sept 17	BIDS THROUGH FRIENDS	April 18	Enhanced outside resources for all pupils	Staff meetings H/S rep	Evaluation report – Friends end of year	Private sponsorship CIN	



PHOENIX SCHOOL IMPROVEMENT PLAN

AREA	PREMISES
-------------	-----------------

DATE	2017 - 2018
-------------	--------------------

PRIORITY ACTIONS	RESPONSIBILITY	TIMESCALE			SUCCESS CRITERIA	MONITORING	EVALUATION	FINANCE & RESOURCES	NOTES ECM LINKS
		Start	Milestones	Finish					
<p><i>Priority 2 – Complete re decoration programme phase 1 Of Malborne Site</i></p> <p><i>Review interior of building –</i></p> <p><i>complete action plan in accordance with AMP – seek advice if necessary from property services – share plans</i></p> <p><i>secure funding sources</i></p>	<p><i>TD</i></p> <p><i>Premises Governors</i></p> <p><i>Property services</i></p>	<p><i>Sept 17</i></p>		<p><i>On going</i></p>	<p><i>Appropriate working conditions secured</i></p> <p><i>Maintenance of high standards</i></p>	<p><i>Premises Governors – Half termly updates</i></p>	<p><i>Termly updates from premises Governors to all Stakeholders on quality and standards of completed work</i></p>	<p><i>Capital funds TBC</i></p>	



PHOENIX SCHOOL IMPROVEMENT PLAN

AREA	PREMISES
------	----------

DATE	2017- 2018
------	------------

PRIORITY ACTIONS	RESPONSIBILITY	START
1. Complete Phase 3 outdoor play Lower site	AS/SN Friends of Phoenix	September 17
2. Complete phase 1 re decoration Upper Site site	TD Premises Governors	September 17
3. Re Draft Disaster Plan	PP/KR	August 17



PHOENIX SCHOOL IMPROVEMENT PLAN

AREA	PREMISES
-------------	-----------------

DATE	2017 - 2018
-------------	--------------------

PRIORITY ACTIONS	RESPONSIBILITY	TIMESCALE			SUCCESS CRITERIA	MONITORING	EVALUATION	FINANCE & RESOURCES	REVIEW LINKS
		Start	Milestones	Finish					
<p>Priority 3</p> <p>REDRAFT DISASTER PLAN</p> <p><i>In light of new building review current procedures</i></p> <p><i>Consider new legislation/Health/Safety</i></p> <p><i>Consider similar schools/2 sites and specific plans</i></p> <p><i>Redraft policy/plan and inform Board of Governors</i></p> <p><i>Awareness session with staff</i></p>	<p><i>Premises Governors</i></p> <p><i>PP/KEVIN RANSOME</i></p>	<p>AUG 17</p>			<p><i>In line with statutory guidance a disaster plan in completed relevant to our new 2 site campus</i></p>	<p><i>Kevin Ransome</i></p>	<p><i>Finance Governors</i></p>	<p><i>Capital funds</i></p>	

